CHANGE ORDER NO. 2 Contact # 01-155 DATE: July 24, 2003
011007 k Lower Trails Phase |, Project No. WP-0101

SWNER: ENGINEER:

City of College Station Mitchell & Morgan, LLP
P.O. Box 9960 511 University Drive, Suite 204 Ph: (979) 260-6963
College Station, Texas 77842 College Station, TX 77840 Fax: (979) 260-3564

PURPOSE OF THIS CHANGE ORDER:

A. Additional services to coordinate with Construction Contractor (G Creek) and provide additional Construction
Administration for the time period for May, June, July, August and possibly September 2003. The additional
Professional Engineering Services are due to the Construction Contractor (G Creek) working beyond the
Construction Contract time already by more than 3 months and Substantial Completion has not yet been reached.
This request would increase the Construction Administration Services by an amount not to exceed $3,000.00 and
would be billed on an hourly basis. The Liquidated Damages that will be charged to the Construction Contractor
(G Creek) due to late completion will exceed this requested amount.

Additional Engineering Services | $3,00000 | 0 1 $3,000.0

TOTAL $3,000.00

ORIGINAL CONTRACT AMOUNT $147,050.00

Change Order No. 1 $10,450.00 7.11% CHANGE
Change Order No. 2 $3,000.00 2.04% CHANGE
REVISED CONTRACT AMOUNT $160,500.00 9.15% TOTAL CHANGE
ORIGINAL CONTRACT DESIGN TIME 42 Days
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